

SLS Annual Assembly 2026 - Event Information (1/2)

	Filled by track
	Collaborative, initially filled by track
	Filled by events

Main Information					
Event Name	SLS Annual Assembly 2026		Event Sponsor	[TBC - Leadership Track]	
Track Name	Leadership		Event User	SLS / Leadership Track	
Program	SLS		Event Manager	[TBC - EMU]	
Milestone in Project Charter?	Yes		Location	Hena Experience Center (proposed)	
Interdependent Events / Programs	• Fellowship & 2030 Leaders		# of Attendees	400 (estimated confirmed)	
Event Access	Private - invitation only		Participen t Numbers	400 SLS members	
			Filtration Required	Yes	
Timeline					
Project Start Date	06/09/2026	Go Live Dates & Time	21/11/2026 14:30 - 21:00	Project End Date	17/12/2026
Build Start Date	18/11/2026		Dismantle End Date	23/11/2026	

Event Description			
One-day annual assembly for the full SLS membership. No graduation segment in 2026. Members convene at the Hena Experience Center, Riyadh, for impact showcases, peer advisory circles, keynote dialogues, the Council roadmap and the induction of new members, with an interactive network graph running as the spine of the day.			
Event Objective			
Convene the full SLS membership for one day and turn the society's network into something members actively use. Make connection the measurable outcome: three or more new introductions logged per member on the network graph, satisfaction of 85% or better (2024: 77%) and 85% of confirmed guests attending (2024: 320 of 468).			
Event Scope of Work			
- Venue: Hena Experience Center, Riyadh - site survey before contract, exclusive access from 18/11 - Agency: full pre-production, on-site delivery, dismantle and closeout - Digital: network graph wall, member app, badge scan to node, live voting, introduction ledger - Connectivity: bonded internet with failover, touch screens, on-site technical support - Production: stage, LED, sound, lighting, show-calling, standby generator and UPS on critical AV - Programme: impact market, peer circles, keynote dialogues, Council vote, induction, prayer breaks - Registration: online sign-up, digital badge, profile and consent capture, 48-hour reconfirmation - Branding: internal and outer signage, wayfinding, photo drop - Guest experience: protocol, seating, valet, traffic and parking, people of determination journey - F&B: catering scaled to reconfirmed numbers, staged release, live cooking and pass-around - Support: translation, photography, videography, cleaning, H&S, medical and security - Post-event: personal network cards, attendee survey and post-event report			
Overall Budget			
Budget Sub-category	Project Code & Sub-category	Amount (pre-VAT)	Total Budget (pre-VAT)
Logistics	[Cost centre TBC]	SAR TBC	SAR TBC
Events Management	[Cost centre TBC]	SAR TBC	
Program Delivery / Content	[Cost centre TBC]	SAR TBC	

SLS Annual Assembly 2026 - Event Information (2/2)

- Filled by track
- Collaborative, initially filled by track
- Filled by events

Project Timeline				
#	Workstream/Phase	Main Deliverables	Start Date	End Date
1	Initiation	Approved event charter and PO issued	06/09/2026	01/10/2026
2	Planning	Venue contract, agency award, event schedule and graph data plan	04/10/2026	05/11/2026
3	Execution	- Registration, member profiles and digital badges - Build, load-in, graph integration and rehearsal - Event day delivery and dismantle	08/11/2026 18/11/2026 21/11/2026	19/11/2026 20/11/2026 23/11/2026
4	Closure	Post-event report, network metrics and vendor closeout	24/11/2026	17/12/2026

Event Stakeholders				Level of Attendees					CEO / DCEO Required?	
Internal		External		Royal Highness, Highnesses and Excellencies	Key CEO s	Partners	Beneficiaries	Publi c	CEO	DCEO
Track / Department name	Name and Role	Entity Name	Name and Role							
- Leadership Track - Events (EMU) - Procurement/Legal	[TBC] - Sponsor [TBC] - Manager [TBC] - Contracts	- Hena Experience Center - Event agency (RFP)	[TBC] - Venue ops [TBC] - Delivery							
Main Risks a										
Main Risks/Issues			Severity	Mitigation				Owner		
	Attendance gap: 320 of 468 attended in 2024.			Catering and seating built to a 48-hour reconfirmed headcount.				Track / EMU		
	New venue build, power and network for the graph wall.			Site survey, exclusive build, standby generator, bonded internet with failover.				EMU / Production		
<u>Events Comments</u>										
N/A										