

DRAFT: SLS Annual Assembly 2026 - Event Info (1/2)

Filled by track

Collaborative, initially filled by track

Filled by events

Main Information					
Event Name	SLS Annual Assembly 2026		Event Sponsor	[TBC - Leadership Track]	
Track Name	Leadership		Event User	SLS / Leadership Track	
Program	SLS		Event Manager	[TBC - EMU]	
Milestone in Project Charter?	Yes		Location	City Hub (proposed)	
Interdepend ent Events / Programs	• Fellowship & 2030 Leaders		# of Attendees	300 (venue capacity)	
Event Access	Private - invitation only		Participen t Numbers	300 SLS members	
			Filtration Required	Yes	
Timeline					
Project Start Date	20/09/2026	Go Live Dates & Time	12/12/2026 6:30 - 10:30 PM	Project End Date	14/01/2027
Build Start Date	09/12/2026		Dismantle End Date	13/12/2026	

Event Description			
One-evening annual assembly for the full SLS membership. No graduation segment in 2026. Members convene at City Hub for four hours: the year's achievements shown and told by the members who delivered them, recognition of the partners, Council members, Chapter teams and contributors behind them, and the direction for 2027. Venue capacity is 300.			
Event Objective			
Close the SLS year by showing what the society achieved and naming the people who achieved it. Members should leave able to name three things SLS delivered in 2026, having seen their own contribution acknowledged, and knowing what 2027 asks of them. Benchmarks to beat: satisfaction of 85% or better (2024: 77%) and 85% of confirmed guests attending (2024: 320 of 468).			
Event Scope of Work			
- Venue: City Hub - site survey and layout for 300 across stage, seating and networking areas - Agency: full pre-production, on-site delivery, dismantle and closeout - Stage and set: stage and seating for 300, Year in Review gallery at the entrance - Production: LED, sound, lighting, screen content, show-calling, standby power - Content: the 2026 year compiled by the SLS team, three member stories, scripts, briefings - Recognition: Wall of the Year, shortlist and citations prepared by the SLS team, letters - Program: run of show, Isha inside the arrival window, one floor break mid-evening - Registration: managed invitations, digital badge, RSVP cap and waitlist, team-confirmed count - Guest experience: VIP protocol, meet and greet, seating, wayfinding, valet, parking, access - F&B: dinner scaled to reconfirmed numbers, staged release - Support: translation, photography, videography, cleaning, H&S, medical and security - Post-event: attendee survey and post-event report			
Overall Budget			
Budget Sub-category	Project Code & Sub-category	Amount (pre-VAT)	Total Budget (pre-VAT)
Logistics	[Cost centre TBC]	SAR TBC	SAR TBC
Events Management	[Cost centre TBC]	SAR TBC	
Program Delivery / Content	[Cost centre TBC]	SAR TBC	

DRAFT: SLS Annual Assembly 2026 - Event Info (2/2)

- Filled by track
- Collaborative, initially filled by track
- Filled by events

Project Timeline				
#	Workstream/Phase	Main Deliverables	Start Date	End Date
1	Initiation	Approved event charter and PO issued	20/09/2026	15/10/2026
2	Planning	Venue contract, agency award, run of show, 2026 year compiled, citations	18/10/2026	19/11/2026
3	Execution	- Invitations, registration and digital badges - Build, stage, gallery and rehearsal - Event day delivery and dismantle	22/11/2026 09/12/2026 12/12/2026	10/12/2026 11/12/2026 13/12/2026
4	Closure	Post-event report, survey results and vendor closeout	14/12/2026	14/01/2027

Event Stakeholders			
Internal		External	
Track / Department name	Name and Role	Entity Name	Name and Role
- Leadership Track - Events (EMU) - Procurement/Legal	[TBC] - Sponsor [TBC] - Manager [TBC] - Contracts	- City Hub - Event agency (RFP)	[TBC] - Venue ops [TBC] - Delivery

Level of Attendees					CEO / DCEO Required?	
Royal Highness, Highnesses and Excellencies	Key CEOs	Partners	Beneficiaries	Public	CEO	DCEO
✓	✓	✓	✓		✓	

Main Risks/Issues					Severity	Mitigation	Owner
R	300 seats against a full-membership invitation.				●	Phased invitations with a waitlist; seating and dinner to a team-confirmed count.	Track / EMU
R	The 2026 year is not compiled in time to build the content.				●	SLS team compiles from its own records by 19/11; Chapters asked only for gaps.	Leadership Track

Events Comments	
N/A	