

DRAFT: SLS Annual Assembly 2026 - Event Info (1/2)

Filled by track

Collaborative, initially filled by track

Filled by events

Main Information					
Event Name	SLS Annual Assembly 2026		Event Sponsor	[TBC - Leadership Track]	
Track Name	Leadership		Event User	SLS / Leadership Track	
Program	SLS		Event Manager	[TBC - EMU]	
Milestone in Project Charter?	Yes		Location	Hena Experience Center (proposed)	
Interdependent Events / Programs	• Fellowship & 2030 Leaders		# of Attendees	400 (estimated confirmed)	
Event Access	Private - invitation only		Participen t Numbers	400 SLS members	
			Filtration Required	Yes	
Timeline					
Project Start Date	06/09/2026	Go Live Dates & Time	21/11/2026 6:30 - 10:30 PM	Project End Date	17/12/2026
Build Start Date	18/11/2026		Dismantle End Date	23/11/2026	

Event Description			
One-evening annual assembly for the full SLS membership. No graduation segment in 2026. Members convene at the Hena Experience Center in Misk City for four hours: recognition of the partners, Council members, Chapter teams and contributors who carried the year, the impact their work produced, and the 2027 agenda. Around 400 of the membership are expected.			
Event Objective			
Close the SLS year by recognizing the people who carried it, in front of the full membership. Show what their work produced, open 2027 with members committed to it, and beat the 2024 benchmarks: satisfaction of 85% or better (2024: 77%), 85% of confirmed guests attending (2024: 320 of 468) and three or more introductions logged per member.			
Event Scope of Work			
- Venue: Hena Experience Center, Misk City - site survey before contract, access from 18/11 - Agency: full pre-production, on-site delivery, dismantle and closeout - Stage and set: built stage, seating for 400, sightlines planned around the permanent exhibition - Production: LED, sound, lighting, screen content, show-calling, standby generator and UPS - Digital: network graph wall, member app, badge scan, live voting, bonded internet with failover - Program: run of show, speaker briefing, Isha prayer inside the arrival window - Registration: online sign-up, digital badge, profile and consent capture, 48-hour reconfirmation - Recognition: Wall of the Year, peer nomination flow, honoree evidence, photo drop, letters - Guest experience: protocol, seating, signage and wayfinding, valet, parking, accessibility - F&B: dinner scaled to reconfirmed numbers, staged release, live cooking and pass-around - Support: translation, photography, videography, cleaning, H&S, medical and security - Post-event: personal network cards, attendee survey and post-event report			
Overall Budget			
Budget Sub-category	Project Code & Sub-category	Amount (pre-VAT)	Total Budget (pre-VAT)
Logistics	[Cost centre TBC]	SAR TBC	SAR TBC
Events Management	[Cost centre TBC]	SAR TBC	
Program Delivery / Content	[Cost centre TBC]	SAR TBC	



* Events without approved event charters will not be approved on the event system

** Events without correct budgets allocated in the correct cost center and event management sub-category will not be approved on the event system

*** Event tier will be determined based on scoring criteria to determine the level of engagement from EMU

DRAFT: SLS Annual Assembly 2026 - Event Info (2/2)

- Filled by track
- Collaborative, initially filled by track
- Filled by events

Project Timeline				
#	Workstream/Phase	Main Deliverables	Start Date	End Date
1	Initiation	Approved event charter and PO issued	06/09/2026	01/10/2026
2	Planning	Venue contract, agency award, run of show, graph and recognition data	04/10/2026	05/11/2026
3	Execution	- Registration, member profiles and digital badges - Build, stage, graph integration and rehearsal - Event day delivery and dismantle	08/11/2026 18/11/2026 21/11/2026	19/11/2026 20/11/2026 23/11/2026
4	Closure	Post-event report, network metrics and vendor closeout	24/11/2026	17/12/2026

Event Stakeholders				Level of Attendees					CEO / DCEO Required?	
Internal		External		Royal Highness, Highnesses and Excellencies	Key CEO s	Partners	Beneficiaries	Publi c	CEO	DCEO
Track / Department name	Name and Role	Entity Name	Name and Role							
- Leadership Track - Events (EMU) - Procurement/Legal	[TBC] - Sponsor [TBC] - Manager [TBC] - Contracts	- Hena Experience Center - Event agency (RFP)	[TBC] - Venue ops [TBC] - Delivery							
Main Risks a										
Main Risks/Issues				Severity	Mitigation				Owner	
	Attendance gap: 320 of 468 attended in 2024.				Catering and seating built to a 48-hour reconfirmed headcount.				Track / EMU	
	Building a stage for 400 inside a live exhibition space.				Site survey before signature; exclusive build access; standby power and network.				EMU / Production	
<u>Events Comments</u>										
N/A										