

SLS Annual Assembly 2026 - Event Information (1/2)

Filled by track

Collaborative, initially filled by track

Filled by events

Main Information					
Event Name	SLS Annual Assembly 2026		Event Sponsor	[TBC - Leadership Track]	
Track Name	Leadership		Event User	SLS / Leadership Track	
Program	SLS		Event Manager	[TBC - EMU]	
Milestone in Project Charter?	Yes		Location	Hena Experience Center (proposed)	
Interdependent Events / Programs	• 2030 Leaders graduation		# of Attendees	400 (estimated confirmed)	
Event Access	Private - invitation only		Participen t Numbers	400 SLS members	
			Filtration Required	Yes	
Timeline					
Project Start Date	06/09/2026	Go Live Dates & Time	21/11/2026 16:00 - 21:30	Project End Date	17/12/2026
Build Start Date	18/11/2026		Dismantle End Date	23/11/2026	

Event Description			
Annual convening of the full SLS membership under the Leadership Track. The 2026 edition gathers the community at the Hena Experience Center, Riyadh, for one afternoon-to-evening programme of plenary content, recognition and structured networking. All members are invited and around 400 are expected to attend.			
Event Objective			
Convene the full SLS membership in one place and reinforce it as a single, active community. Make networking a designed part of the programme, set out the Track's year and its 2027 agenda, and beat the 2024 benchmarks: satisfaction of 85% or better (2024: 77%) and 85% of confirmed guests attending (2024: 320 of 468 registrants).			
Event Scope of Work			
- Venue: Hena Experience Center, Riyadh - site survey before contract, exclusive access from 18/11 - Agency: full pre-production, on-site delivery, dismantle and closeout - Production: stage, LED, sound, lighting, show-calling, standby generator and UPS on critical AV - Programme: run of show, speaker briefing, capped plenary, Maghrib and Isha prayer breaks - Registration: online sign-up, digital badge (no advance pick-up), 48-hour reconfirmation - Branding: internal and outer signage, wayfinding, photo drop - Guest experience: protocol, seating, valet, traffic and parking, people of determination journey - F&B: catering scaled to reconfirmed numbers, staged release, live cooking and pass-around - Networking activations and side activities running across the venue - Support: translation, photography, videography, cleaning, H&S, medical and security - Post-event: attendee survey and post-event report			
Overall Budget			
Budget Sub-category	Project Code & Sub-category	Amount (pre-VAT)	Total Budget (pre-VAT)
Logistics	[Cost centre TBC]		SAR TBC
Events Management	[Cost centre TBC]		
Program Delivery / Content	[Cost centre TBC]		

SLS Annual Assembly 2026 - Event Information (2/2)

- Filled by track
- Collaborative, initially filled by track
- Filled by events

Project Timeline				
#	Workstream/Phase	Main Deliverables	Start Date	End Date
1	Initiation	Approved event charter and PO issued	06/09/2026	01/10/2026
2	Planning	Venue contract, agency award and event schedule	04/10/2026	05/11/2026
3	Execution	- Registration open and digital badges issued - Build, load-in and full technical rehearsal - Event day delivery and dismantle	08/11/2026 18/11/2026 21/11/2026	19/11/2026 20/11/2026 23/11/2026
4	Closure	Post-event report, survey results and vendor closeout	24/11/2026	17/12/2026

Event Stakeholders			
Internal		External	
Track / Department name	Name and Role	Entity Name	Name and Role
- Leadership Track - Events (EMU) - Procurement/Legal	[TBC] - Sponsor [TBC] - Manager [TBC] - Contracts	- Hena Experience Center - Event agency (RFP)	[TBC] - Venue ops [TBC] - Delivery

Level of Attendees					CEO / DCEO Required?	
Royal Highness, Highnesses and Excellencies	Key CEOs	Partners	Beneficiaries	Public	CEO	DCEO
	✓	✓	✓		✓	

Main Risks/Issues					Severity	Mitigation	Owner
R	Attendance gap: 320 of 468 attended in 2024.				●	Catering and seating built to a 48-hour reconfirmed headcount.	Track / EMU
R	New venue load-in window and power continuity.				●	Site survey, three-day exclusive build access, standby generator in RFP.	EMU / Production

Events Comments	
N/A	